

Endorsed by Board of Directors, Binna Burra Lodge. Saturday 21 September 2019

Version #7 as at 24 November 2019




RECOVERY PHASE
ORGANISATIONAL FRAMEWORK

BINNABURRALODGE
LAMINGTON NATIONAL PARK | QUEENSLAND | AUSTRALIA


#bringbackbinnaurra

The framework draws upon:

- The outcomes of the initial internal planning discussion held on Wednesday 11 September 2019
- The first meeting of the Queensland Government Task Force for Binna Burra held on Friday 13 September 2019 and subsequent dialogue with various State and Local Government agencies (see attachment #1)
- Board, Staff, Advisors and other stakeholder inputs
- The principles that underpin all recovery planning and operations as recommended by Queensland Government - Disaster Management and based on guidelines from the National Institute for Disaster Resilience (see attachment #2)



Binna Burra Recovery Framework – as at 22 September 2019



Binna Burra Recovery PROCESS– as at 24 September 2019

After the fire Sunday 8 Sept 2019

4 to 6 weeks (Sep/Oct):
The Recovery Framework brings together people collecting and sharing information

6 to 8 weeks (Oct/Nov):
Then we will go into a **participatory Visioning process**
- Overlaps with the AGM Sunday 17 Nov 2019

Target:
Trading again by 01 Dec 2019
then
1933 Re-enactment weekend of
14 & 15 Dec
– launch of the 2 month 'heritage summer camp'

Strategic planning @



Binna Burra Reconstruction Council.

	Group	Composition	Key tasks
Binna Burra Reconstruction Council Undertakes preliminary visioning process	Board of Directors:	The current Board of Directors remains intact. 1. Steve Noakes continues as Chairman, 2. John Macintosh as Vice Chair, 3. Ian Pritchard as interim MD and Company Secretary 4. Jo Weir 5. Sally Trestrail 6. Tim Medhurst has re-joined the Board.	Ultimate corporate governance responsibility
	Core Senior Management Team	1. Brad Cox, Marketing & Sustainability issues 2. Louanne Byrnes, HR & Compliance 3. Tilsa Pitcher, Accounts/Board Liaison 4. Scott Parker. Revenue Manager (includes Reservations) 5. Leighton Pitcher, Marketing support 6. Paul Brown - Maintenance/Grounds staff 7. Russell Wright - Maintenance/Grounds staff 8. Lay Ung - Maintenance/Grounds staff 9. Rechell Lumsden, Business Development Manager - Left as a staff member on 15 Nov 2019)	Day to day operations Inputs into future plans
	Core Advisory Group to the Board	1. Robert McDowall Snr, Immediate Past Chair 2. Hal Morris, Chair before Robert McDowall 3. Andrea Staines, Chair, Sky Lodges body corp 4. Michelle McDowall, Arabon 5. Rob McDowall, Arabon 6. Lisa Groom, Past Board members & local Beechmont resident 7. Barry Davis, Past Board member, Rural Fire member and Beechmont resident 8. Katie McKeay, former Guest Activities, Rural Fire member and Beechmont resident 9. Tony Swain FOBBs (Supported by Jankees Van der Have) 10. David Ball, National Parks Association of Queensland 11. Jonathon Fisher, National Trust Australia (QLD)	Provide strategic advice to the Board on all current and future planning issues. OTHERS may be added from time-to-time.

WORKING GROUPS: Initial program for 4 weeks – from Monday 23 September 2019 to Sunday 20 October 2019.

We will then reassess the outputs of each Working Group and needs for future activities and structures.

(At the meeting held on Tuesday 22 October, it was decided to wait until the QLD Government Task Force meeting on Friday 25 October to determine new meeting schedule – so that the Binna Burra meeting is held at different week to the QLD Gov Taskforce)

- 1) Meet weekly - online or in person
- 2) For the first 4 weeks, provide a weekly update to the lead coordination person who will consolidate and feed through to the Chair and MD
(This has now been achieved)

PURPOSE:

Overall coordination for sets of activities which are grouped under five headings:

1. Coordination & Government
2. Corporate issues
3. Business operations
4. Relationships & Communications
5. People



Reduce overlap between the groups, share information between the groups, collect and report the results of each group to the Chair of the Binna Burra Board (Steve Noakes) and MD (Ian Pritchard).

LEAD PERSON TASKS:

Set the objectives/agenda for each Working Group, as well as co-opt suitable people as required, with an emphasis on bringing in younger generations


NOTE: While we were hoping to have safe access and open for trading on 01 December 2019, it now looks more like early April 2019 will be the target opening time. Update will be given on the Binna Burra website and social media.



WORKING GROUPS (emails are included at the first time a person's name is listed)






Activity	Purpose	Lead person can coop members as needed	Composition Each lead person is encouraged manage this list for their respective activity.– especially consider bring younger generations in to contribute	Immediate Within 4 weeks	Short term 1 to 2 months	Medium 3 to 4 months
1. Working Group Coordination & Government – Overall Coordinator: Steve Noakes, Deputy – John McIntosh						
1.1 Coordination	<ul style="list-style-type: none"> Provide coordination between each of the Working Groups Participate in the State Government Binna Burra Taskforce 	Steve Noakes	Ian Pritchard Tilsa Pitcher			
1.2 Senior Government liaison	Communication/interface with senior levels of Federal, State and Local Government	Steve Noakes	Ian Pritchard Tim Medhurst John Macintosh			




1.3 Project Management for infrastructure	<ul style="list-style-type: none"> - Provide a single contact for site planning and infrastructure procurement issues - Participate in the State Government Binna Burra Taskforce - Review all existing plans - Liaise with Lodge Operations working group to ensure any new plans are operationally effective - Liaise with Sky Lodges body corp re insurance, tidy-up and repairs - Undertake dialogue with owners of old Manager's house land (Noel & Trish – Steve has started this so get update from him) and Tony Groom's land adjacent to the Sky Lodges 	Tim Medhurst	John Macintosh Robert McDowall Snr Rob McDowall Graham Dunlop (TBC) Jono Medhurst (TBC)			
1.4 Appointing a Site Supervisor	<ul style="list-style-type: none"> • Tim Medhurst continues as Project Manager • As at 9 October 2019: Ian Pritchard takes on the additional task as Site Supervisor 	Ian Pritchard	Louanne Byrnes Paul Brown			

Activity	Purpose	Lead person can coop members as needed	Composition Each lead person is encouraged manage this list for their respective activity.– especially consider bring younger generations in to contribute	Immediate Within 4 weeks	Short term 1 to 2 months	Medium 3 to 4 months
2. Corporate issues - Overall Coordinator: Sally Trestrail, Deputy – Ian Pritchard						
2.1 Finances, Audit, Risk Management	Oversight of Board and Management requirements and actions of the company's financial affairs	Sally Trestrail	Michelle McDowall (lead on Banking, Tax office, providing advice on creditors, debtors, cash flow management/advise) Robert McDowall Jnr Stuart Reedman Tilisa Pitcher	_____	_____	_____
2.2 AGM COMPLETED ACTIVITY	Oversee preparation for the AGM scheduled for 17 Nov 2019. Send notice well before the deadline of 27 October 2019. ASIC reports, annual report formatting, presentations for AGM, shareholders week (?) activities, etc	Sally Trestrail Deputy: Ian Pritchard	Tilisa Pitcher Brad Cox Scott Parker Leighton Pitcher Louanne Byrnes Arabon	_____	_____	_____
2.3 Corporate structure	<ul style="list-style-type: none"> - Develop a process to establish a not-for profit 'Binna Burra Foundation' - Explore options for maintaining current legal entity, perhaps operating two entities (one for profit and one not-for-profit) or a total transition to a new not-for-profit - Consider options for capital raising 	Hal Morris Rob McDowall	Sally Trestrail Tim Medhurst Ian Pritchard Andrea Staines Robert McDowall Snr Michell McDowall Jonathon Fisher Tanner Noakes	_____	_____	_____

<p>2.4 Via Ferrata – corporate options</p>	<ul style="list-style-type: none"> - Consider options for the legal structures and relationships with Binna Burra Lodge - Consider any relevant policy, organisational legal issues related to the Reconciliation Action Plan 	<p>Hal Morris Deputy: Rob McDowall</p>	<p>Tim Medhurst Sally Trestrail Brad Cox</p>			
------------------------------------------------	-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-------------------------------------------------	------------------------------------------------------	-------------------------------------------------------------------------------------	--	--

Activity	Purpose	Lead person can coop members as needed	Composition Each lead person is encouraged manage this list for their respective activity.– especially consider bring younger generations in to contribute	Immediate Within 4 weeks	Short term 1 to 2 months	Medium 3 to 4 months
<p>3. Business operations – accommodation, activities, merchandise, food & beverage. Overall Coordinator: Robert McDowall, Deputy – Louanne Byrnes</p>						
<p>3.1 Staged re-opening process</p>	<p>While dates are uncertain, start planning for Re-opening of accommodation (might be a staggered reopening time) 1) Sky-lodges (20 cabins available within a few days) 2) Tea House, 3) Rain-forest cabins, 4) Campground 5) Parking (could we charge for some parking?) 6) Online shop and Activities, Events, Merchandise, F&B etc.</p>	<p>Louanne Byrnes (Note Heather & John development of Action Plan – Campsite Recovery Action Plan – CRAP – serious!)</p>	<p>Leighton Pitcher Tilsa Pitcher Rechell Lumsden Scott Parker Katie McKeay Amy Hartley Brad Cox Barry Davies Linus Bagley Lisa Groom Richard Groom Tony Groom Heather Pearce</p>			
<p>3.2 Lodge operations</p>	<p>Draw on the experience and practical knowledge of past and current on-site lodge managers. Replacement of Guest point reservations system to Newbook Reservations System.</p>	<p>Robert McDowall Snr</p>	<p>Kelly Mackay Linus Bagley Louanne Byrnes Scott Parker Katie McKeay Russel Little</p>			

3.3 Binna Burra site security	When we get access and re-control of the Binna Burra site – includes on-site health and safety (water, power, sanitation) Trip hazards, fire safety Also, there are issues to consider re road access from Timbarra Drive up to the Visitor Info Centre	Ian Pritchard	Paul Brown Russel Wright Lay Ung			
3.4 Site clearance	Appointment of hygienist (to identify asbestos areas) demolition contractors, asbestos removal etc	Ian Pritchard Deputy: Louanne Byrnes	John Macintosh Tim Medhurst Paul Brown			
3.5 Local level National Parks relationship	Working with local staff at National Parks to assist reopening of trails and working on collaborative ideas	Barry Davis	Rod Westacott Katie McKeay Lisa Groom Luke Christiansen Katie McKeay			
3.6 Via Ferrata development	Project Management and government relations	Tim Medhurst	Ian Pritchard Steve Noakes Katie McKeay Amy Hartley Fred Heckerth Paul Russel Lay Rob Hales, Griffith University Robert Nash, Bond University			
3.7 Guest activities	Checking current status of infrastructure for activities Planning renewal and new activities	Barry David Deputy: Lisa Groom	Amy Hartley Katie McKeay Brad Cox Leighton Pitcher			

3.8 Supplier relationship	Communicating and re-engaging suppliers, particularly in relation to the Teahouse and Sky Lodge laundry.	Tilsa Pitcher Deputy: Louanne Byrnes				
3.9 Fire – policy and management	Ensure all appropriate fire preparation procedures and resources are in place at Binna Burra – includes evacuation plans etc	Scott Parker Deputy: Leighton Pitcher	Suzanne Noakes Rodney Anderson Mark Ayers David Murphy Tim Medhurst Louanne Byrnes			
3.10 Masterplan updating Ratified by the Binna Burra Reconstruction Council meeting 9 October 2019	Noted at the Board meeting on 9 October 2019, resolved: Noting the overall masterplan for BBL prepared in 2008: i) was an inclusive and exhaustive process which still have significant value to future planning at Binna Burra ii) was not fully enacted over the past decade due to shortage of funds iii) provides a good foundation for future development plans for the site It is agreed that: i) the 2008 Masterplan be retained as an overall guide for the use of land and location of facilities in the post September 2019 fire recovery ii) Modifications to that Masterplan may be necessary given resources, priorities and additional bushfire mitigation considerations iii) An updated version for 2019 or 2020 be prepared based on the 2008 edition	Steve Noakes Tim Medhurst	Ian Pritchard John Macintosh Louanne Byrnes Brad Cox			

Activity	Purpose	Lead person can coop members as needed	Composition Each lead person is encouraged manage this list for their respective activity.– especially consider bring younger generations in to contribute	Immediate Within 4 weeks	Short term 1 to 2 months	Medium 3 to 4 months
4. Relationships and Communications - Overall Lead: Brad Cox, Deputy – Leighton Pitcher						
4.1 Shareholder relations & communications	Address individual shareholder queries. Letter to shareholders planned early in the new year when we (hopefully) have a better indication of re-opening date)	Jo Weir Deputy: Jankees Van de Have	Tilsa Pitcher Brad Cox Leighton Pitcher (especially social media comments) Anne Swain Tony Swain			
4.2 Volunteers: FOBBs relations & communications Also, people volunteering outside of FOBBs	Ensure FOBBs are fully informed on the use of FOBBs brand on the GoFundMe page and how the money collected will be spent on projects agreed with Binna Burra Management. Keep record of all people and organisations offering some form of volunteer or other support	Tony Swain Deputy: Jankees Van de Have	Louanne Byrnes FOBBs committee members Jo Weir Heather Pearce Ian Pritchard Rechell Lumsden Brad Cox Tilsa Pitcher Rechell Lumsden			
4.3 Media communications – online & offline	Keeping a consistent message to all media	Brad Cox	Leighton Pitcher Robert McDowall JNR Suggestions: Shane Newman Sam Rankin Davies boys Riley Noakes Alastair Staines			

4.4 Local community engagement	Ensure the Beechmont/Lower Beechmont community support is acknowledged and their views considered in the new Binna Burra	Allison Anderson (TBC) – need email	Julie Newman Sarah Hicks Afra Hall Katie McKeay Amy Hartley Lisa Groom Suzanne Noakes Sally McKinnon Courtenay Noakes			
4.5 LNHA relations	Maintaining information flows between Binna Burra and LNHA	Steve Noakes	Suzanne Noakes			
4.6 National Parks Association of QLD	Maintaining information flows between Binna Burra and NPAQ	John Macintosh	David Ball Steve Noakes			

4.7 University & Research institution relationships & engagement	<p>Explore options for</p> <ul style="list-style-type: none"> - research activities building new knowledge related to nature-based tourism operations in bush-fire prone forested areas - seeking funding from research institutions to build a research centre at Binna Burra 	<p>Steve Noakes</p> <p>Prof Martin Betts Griffith University focal point</p> <p>Karen Hughes (UQ focal point)</p>	<p>Roger Kitching (Griffith Uni)</p> <p>Naomi Edwards (PhD candidate Griffith University, resident of Lower Beechmont)</p> <p>Johanna Mustelin (Griffith Uni)</p> <p>Sarah Gardiner (Griffith Uni)</p> <p>Mike Raybould (Bond Uni)</p> <p>Karen Hughes (UQ)</p> <p>Brent Ritchie (UQ)</p> <p>Gabby Waters (UQ)</p> <p>Jie Wang (UQ)</p> <p>Pierre Benckendorff (UQ)</p> <p>Ya-Yen Sun (UQ)</p> <p>Sally Driml (UQ)</p> <p>Judith Mair (UQ)</p> <p>Gianna Moscardo (James Cook University)</p> <p>Girish Prayag (Canterbury University, NZ) – disaster recovery & resilience; individual/community resilience – resident well-being, organisational resilience</p> <p>Sarah Hicks (Oral history?)</p> <p>Raymond Specht (UQ)?</p> <p>Graeme Worboys (Australian National University)</p>			
4.8 Conservation & heritage + Land Management Plan	<p>Ensure integrity of the current Conservation Management Plan and provide recommendations on future similar plans</p>	<p>Jonathon Fisher</p> <p>Emma Scragg</p>	<p>Ayesha Winton</p> <p>Susan Hill?</p>			
4.9 Ambassadors at Large	<p>High profile specialists willing to lend their reputation, profile and networks to assist the revival of Binna Burra</p>	<p>Steve Noakes</p>	<p>Jonathon Fisher</p>			

4.10 Internal networking & sharing information	Set up Microsoft one drive with connection to other sharing platforms for all corporate and media relations information	Leighton Pitcher	Brad Cox Ian Pritchard Rob McDowall			
4.11 Beechmont Rural Fire relationship	Support and shares information about fire risks and management that impact on Binna Burra	Suzanne Noakes	Barry Davies Katie McKeay Rodney Andersen			
4.12 Skylodge Owners	Keeping owners informed and providing a means for their input into the process	Andrea Staines Deputy: Michelle McDowall	Tim Medhurst			
4.13 National Trust of Australia (QLD)	Exploring opportunities for strategic links	Jonathon Fisher	Ian Pritchard			
4.14 Tourism industry engagement	Tourism Australia, TEQ, Gold Coast Tourism, scenic Rim tourism, Brisbane Marketing, QTIC, Ecotourism Australia, Wildlife Tourism Australia etc	Brad Cox Steve Noakes	Leighton Pitcher			
4.15 Reconciliation Action Plan (RAP)	Binna Burra and connections with traditional indigenous people	Brad Cox	Michelle McDowall Sarah Hicks (?) Hal Morris (?)			

<p>4.16 Book collection & New library for Binna Burra</p>	<p>Consideration to be given to short term and longer-term library location at Binna Burra. People want to donate books etc – needs some criteria for what types of books etc welcomed, where to drop them, who will look after them, catalogue them etc. – Drop-off points at Canungra, UQ St Lucia and SN to arrange at GU Gold Coast</p>	<p>Ann Swain</p>	<p>Karen Hartley Anne Harman Jan McGregor, Canungra Books & Art</p>			
---------------------------------------------------------------	-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	------------------	---------------------------------------------------------------------------------	--	--	--

Activity	Purpose	Lead person can coop members as needed	Composition Each lead person is encouraged manage this list for their respective activity. – especially consider bring younger generations in to contribute	Immediate Within 4 weeks	Short term 1 to 2 months	Medium 3 to 4 months
<p>5. People – Overall Lead: Louanne Byrnes, Deputy – Rechell Lumsden</p>						
<p>5.1 Human Resources</p>	<ul style="list-style-type: none"> Assistance to past staff in job transitioning Support to remaining staff as they undertake duties Bringing past and new staff back into a new Binna Burra operation 	<p>Louanne Byrnes</p>	<p>Ian Pritchard Brad Cox Tilsa Pitcher</p>			

5.2 Gondwana Festival	To plan and manage the Gondawana Festival which includes reinactment of the 1933 first camp Delayed – now considering April or May 2020	Brad Cox	Tilsa Pitcher Leighton Pitcher Richard Groom Richard (or Greg?) Lahey? Linus Bagley Greg Leahy Graeme Brown John Muller Graeme Muller John O'Rourke, LNHA.			
5.3 Guests - Customers	Maintaining databases, communications and relationships with displaced and future customers – the objective being to retain the business for the re-opening phase	Scott Parker				
5.4 Archives	Working out what remains Capturing current events/history Working out what remains, identifying key assets for promotion, audio visual presentations etc <ul style="list-style-type: none"> • Capturing current events/history • Scanning all media outlets for all Binna Burra Stories • Scanning all FB comments for quotations, pictures, snippets • Video documentation of current events, people's reactions and stories. • Publishing to social media and mainstream social channels. 	Alison Anderson (History) Brad Cox & Leighton Pitcher (Current events)	Lesley Hutley - history Jo Weir – history Alison Brown – history Karen Hartley – history Rod Westacott Julie Newman Shane Newman Sam Rankin Courtenay Noakes Riley Noakes Suzanne Noakes			
5.5 Legacy/Wills	Handling offers to include Binna Burra in wills	Sally Trestrail	Ian Pritchard Michelle McDowall			

Contact Details	
Name	Email
Steve Noakes	steve@binnaburralodge.com.au
Ian Prichard	Ian@binnaburralodge.com.au
John Macintosh	john@binnaburralodge.com.au
Jo Weir	Jo@binnaburralodge.com.au
Sally Trestrail	sally@binnaburralodge.com.au
Timothy Medhurst	timothymedhurst@gmail.com
Louanne Byrnes	Louanne@binnaburralodge.com.au
Brad Cox	Brad@binnaburralodge.com.au
Tilisa Pitcher	tilsa@binnaburralodge.com.au
Rechell Lumsden	Rechell@binnaburralodge.com.au
Leighton Pitcher	leighton@binnaburralodge.com.au
Scott Parker	scott@binnaburralodge.com.au
Paul Brown (And Maintenance Team)	Paul@binnaburralodge.com.au
Robert McDowall Snr	Robert.McDowall@arabon.com.au
Rob McDowall	R.McDowall@arabon.com.au
Michelle McDowall	Michelle.McDowall@arabon.com.au
Stuart Reedman	Stuart.Reedman@arabon.com.au
Andrea Staines	Rental.staines@icloud.com
Hal Morris	hal.morris@me.com
Jonathon Fisher	jfisher@nationaltrustqld.org
Katie McKeay	katie@binnaburralodge.com.au
Russel Little	russell@ktlmanagement.com.au
Kelly McKeay	kellycmackay@gmail.com
Linus Bagley	lvbagley@bigpond.com

Richard Groom	argroom@gmail.com
Tony Groom	abbalean@gmail.com
Contact Details	
Name	Email
Alison Anderson	0417 742 590 alison-margaret62@outlook.com
Karen Hartley	0421 728 528 hartleykk@optusnet.com.au
Heather Pearce	Heather.pearce4@gmail.com
Barry Davis	barry@gondwanaguides.com.au
Rod Westacott	Westkr2@bigpond.com.au
Rob Hales	r.hales@griffith.edu.au
Robert Nash	rnash@bond.edu.au
Jankees Van de Have	havejankees@gmail.com
Tony Swain	a.swain@bigpond.com
Shane Newman	newman.shane@hotmail.com
Courtenay Noakes	courtenay.noakes@gmail.com
Lisa Groom	lisa@parktours.com.au
Suzanne Noakes	suzannenoakes@gmail.com
Tanner Noakes	tannernoakes@gmail.com
Sally McKinnon	salmackinnon@bigpond.com
David Ball	daimball42@gmail.com
Karen Hughes	k.hughes2@uq.edu.au
Susan Rallings	susan.rallings@bigpond.com
Girish Prayag	girish.prayag@canterbury.ac.nz
Roger Kitching	r.kitching@griffith.edu.au
Naomi Edwards	n.edwards@griffith.edu.au
Johanna Mustelin	j.nalau@griffith.edu.au
Sarah Gardiner	s.gardiner@griffith.edu.au
Mike Raybould	mrayboul@bond.edu.au
Karen Hughes	k.hughes2@uq.edu.au
Brent Ritchie	b.ritchie@uq.edu.au

Gabby Waters	q.walters@uq.edu.au
Jie Wang	j.wang16@uq.edu.au
Pierre Benckendorff	p.benckendorff@uq.edu.au
Ya-Yen Sun	y.sun@business.uq.edu.au
Sally Driml	s.driml@uq.edu.au
Contact Details	
Name	Email
Judith Mair	j.mair@business.uq.edu.au
Gianna Moscardo	gianna.moscardo@jcu.edu.au
Graeme Worboys	g.worboys@bigpond.com
Emma Scragg	mail@emmascragg.com
Ayesha Winton	ayesha-winton@hotmail.co.uk
John O'Rourke, LNHA.	orourkemail@googlemail.com
Julie Newman	newman_2@bigpond.net.au

Attachment #1**QUEENSLAND GOVERNMENT:****Binna Burra Lodge Recovery Taskforce****Terms of Reference**

Role

The role of the Bina Burra Lodge Recovery Taskforce is to harness the expertise of relevant Queensland Government agencies, Scenic Rim Regional Council, Energy Queensland and the Binna Burra Lodge Board members to support the recovery and rebuilding of the Binna Burra Lodge, including necessary support for affected employees.

Function

The Binna Burra Lodge Recovery Taskforce is established formally under the direction of the Minister for State Development, Manufacturing, Infrastructure and Planning, the Honorable Cameron Dick MP.

The Taskforce's functions are to:

- Provide advice, support and coordination on an action plan for recovery from the September 2019 bushfires, drawing on expertise from the members of the Taskforce.
- Provide advice to the Queensland Government on the requirements to facilitate recovery.
- Provide guidance, support and coordination to the Binna Burra Lodge Management Team and Board of Directors on approvals pathways and available assistance to affected employees and facilitate access to other support as identified during the recovery process.
- Report progress through the Economic Recovery Group as part of the Disaster Recovery Plan for this disaster event.

Membership

The Taskforce is comprised of:

- Chair, Maree Parker, Deputy Director-General Economic and Infrastructure Strategy, DSDMIP

- Jae Lancaster, Executive Director Regional Infrastructure Strategy, DSDMIP
- Will Hyams, A/Director Regional Strategy Development, DSDMIP
- Vicki Battaglia, Manager Disaster Recovery, DSDMIP
- Craig Rutledge, Executive Regional Director South, DSDMIP
- Michael Whiting, Regional Director – SEQW, DSDMIP
- Bryony Hilless, Executive Director Marketing, Commercial and Media, DSDMIP
- Anna McGrath, A/ Executive Director – Planning and Development Services, DSDMIP
- Neil O'Brien, Executive Director, Tourism Project Development, DITID
- Steve Noakes, Chair, Binna Burra Lodge
- John Macintosh, Director and Vice Chair, Binna Burra Lodge **(and other members from Binna Burra Reconstruction Council)**
- Debra Howe, General Manager Customer and Regional Prosperity, Scenic Rim Council
- Christopher Lunson, A/General Manager RoadTek DTMR
- Dale Bell, DNRME
- Sophie Dwyer, Executive Director Health Protection Branch, Queensland Health
- Lawrie Zarb, Energy Qld,
- Catherine Chambers, Manager Heritage DES
- Peter Hodges, DESBT
- Janet England, General Manager, QRA
- Secretariat: Vicki Battaglia, Manager Disaster Recovery, DSDMIP

Duration of Taskforce

The establishment of the Taskforce will be reviewed in 6 months.

Frequency of meetings

The Taskforce will meet in accordance with the recovery needs, likely to be fortnightly initially and then on an as-needs basis.

ATTACHMENT # 2:

Sunday 15 September 2019 (one week after the fire @ Binna Burra Lodge)

Message from Steve Noakes Binna Burra Chair, Board of Directors

Purpose: To give all interested parties the message we are taking a strategic approach to the recovery – that we are in control of the agenda and not sending mixed, confusing messages.

BRING BACK BINNA BURRA

Dear Binna Burra stakeholder,

We are now well into recovery planning stage. **THIS IS OUR IMMEDIATE PLAN.**

We will adapt the principles underpin all recovery planning and operations as recommended by Queensland Government - Disaster Management: and based on guidelines from the National Institute for Disaster Resilience. That means we have:

- (a) understand our context and acknowledged the impact upon all our stakeholders extends beyond the actual site where the devastating fires occurred last weekend - with an initial focus on the safety, wellbeing and transitioning to new employment for our staff and connecting with our future customers who held bookings
- b) acknowledged the complexity of our task which has a range of effects and impacts that require a variety of approaches which can leave long-term legacies for sustainable tourism at Binna Burra Lodge inside the World heritage Listed Lamington National Park
- (c) adopted a stakeholder engagement that engages our Board, staff, shareholders, the local Beechmont community and the friends of Binna Burra throughout Australia and internationally
- (d) we're ensuring coordination of all activities, kick started this week with the Queensland Government Binna Burra Recovery Taskforce
- (e) our communications strategy is two-way - your input and feedback are encouraged, the media statements are consistent via one person - the Chairman

(f) we are advanced in identifying the capacity of individuals and organisations to mobilise our PALs (Partners, Alliances and Links) to create innovative new nature based, educational and adventure tourism programs at the new Binna Burra which preserve and enhance the foundations and spirit of our magic part of the Gondwana World Heritage Rainforest of Australia.

All the above continues to be operationalised this week. There will be a range of ways our 'stakeholders' can contribute if they wish. These will be promoted on our website and Facebook site as they roll out.

We will welcome your contribution to BRING BACK BINNA BURRA

If you would personally like to assist please donate to: <https://au.gofundme.com/f/friends-of-binna-burra-lodge>

Useful links:

www.binnaburrallodge.com.au

<https://www.disaster.qld.gov.au/dmg/Pages/DM-Guideline-2.aspx>

file:///Users/stevenoakes/Downloads/04_twg_risk_management_report.pdf

We will adapt the principles underpin all recovery planning and operations as recommended by [Queensland Government - Disaster Management](#); and based on guidelines from the [National Institute for Disaster Resilience](#)

Extent of fire damage

<https://www.abc.net.au/news/2019-10-02/extent-of-fire-damage-in-gold-coast-rainforest-revealed/11567574?pfmredir=sm>



Subscribers to the new company were hard to attract during the depression, so a promotional weekend camp at the proposed guest-house site on Mt Roberts was held on 3-5 June 1933. A much longer 'canvas holiday camp' was conducted from 16 December 1933 until 5 February 1934 during which visitors were taken on daily guided picnics into the Lamington National Park. A re-enactment of this tent camp was held at Binna Burra in December 2003 on the occasion of the celebration of the seventieth anniversary of the establishment of the resort. Queensland Holiday Resorts Limited was incorporated in March 1934, with about 90 subscribers holding about 1,700 shares (Throssell 1984, p. 66; Lahey 2003, p. 407). By this time the name of the lodge site had been changed to Binna Burra to avoid confusion with another Mt Roberts.